COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C21425

PCN. 21425-BI D

CONTRACT DESCRI PTI ON\:
ER I -70 GLENVOCD CANYON MP 124

PRQJECT NO NHPP 0702- 367
ER I -70 GLENVOCD CANYON MP 124
NAME OF ROAD:

PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:

Anerican G vil Constructors Wst Coast, LLC

2990 BAY VI STA COURT

Benci a CA 94510  (707)746-8028

CURRENT PROJECT AMI:  $ 2, 466, 208.30 PARTI Cl PATI NG

AWARD PRQJECT AM: $ 1,183, 105. 50 NON- PARTI Cl PATI NG

PERCENT COMPLETE: 72.04% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 689, 595. 95 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VB! $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DAVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0001

COFRS REPCRTI NG CATEGCRY: 3

Page 1
ESTI MATE RUN 04/ 05/ 2016

13:43: 25

TIME CHARGED: 37.0 DAYS TIME ALLOW 5/5/2016 FI XED COVPLETI ON DATI

PERCENT TI ME: 55. 22 ORI G TIME ALLON 5/5/2016 FI XED COVPLETI ON DATI

EAGLE

PAY PERI OD ENDI NG 04/ 05/ 2016 DATE TI ME STARTED 02/29/2016
DATE LET 03/ 01/ 2016 DATE WORK BEGAN 02/ 29/ 2016
DATE AWARDED 03/ 10/ 2016 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 02/ 26/ 2016 DATE ACCEPTED

DATE NOTI CE TO PROCEED  02/29/ 2016

$ 1,776, 612. 35 $ 1,776, 612. 35
0. 00 0. 00
1,776,612.35 1,776, 612.35
0. 00 0.00
1,776, 612. 35 1,776, 612. 35
-17,746. 58 -17, 746. 58
0.00 0. 00
1, 758, 865. 77 1, 758, 865. 77
0.00 0. 00
0. 00 0.00
1, 758, 865. 77 1, 758, 865. 77
0.00 0. 00
PAMENT DE s 175886577

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21425

PCN: 21425-BI D

PRQJECT: NHPP 0702- 367

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking

0010 202-01140

*Renoval of Quardrail Type 4

0015 203-01525

*Backhoe (Special)

0020 203-01582

*Truck (Dunp)

0025 203-01590

0030 203-02330

*Labor er

0035 208-00035

*Aggregat e Bag

0040 208-00045

*Concrete Washout Structure

0045 403-00720

0050 518-03100

Rapid Cure Silicone Joint Seal

0055 606-99999 *Quardrail Type 7 (Precast)

*Front End Loader (Rubber Tire)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

52, 000. 000
SF
0. 65000
200. 000
LF
38. 00000
75. 000
HOUR
140. 00000
75. 000
HOUR
120. 00000
75. 000
HOUR
115. 00000
200. 000
HOUR
50. 00000
0. 000
LF
11. 00000
1. 000
EACH
1, 800. 00000
0. 000
TON
1, 000. 00000
205. 000
LF
40. 00000
170. 000
LF

83. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
48, 139. 000
48, 139. 000

0. 000
185. 000
185. 000

0. 000
41. 000
41. 000

0. 000
64. 000
64. 000

0. 000
27.000
27.000

0. 000
166. 000
166. 000

0. 000
0. 000
0. 000

0. 000

=

000

[y

. 000

0. 000
0. 000
0. 000

0. 000
205. 000
205. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 04/ 05/ 2016

13:43: 25
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
31, 290. 35
31, 290. 35
7, 030. 00
7, 030. 00
5, 740. 00
5, 740. 00
7, 680. 00
7, 680. 00
3, 105. 00
3, 105. 00
8, 300. 00
8, 300. 00
0. 00
0. 00
1, 800. 00
1, 800. 00
0. 00
0. 00
8, 200. 00
8, 200. 00
0. 00
0. 00



CONTI D C21425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21425-BID ESTI MATE RUN 04/ 05/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0001 13:43: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 625- 00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 1. 000 100, 000. 00
100, 000. 00000 1. 000 100, 000. 00
0070 627-00005 *Epoxy Pavement Mar ki ng 800. 000 0. 000
GAL 0. 000 0. 00
59. 00000 0. 000 0. 00
0075 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 1, 815. 000 0. 000
SF 0. 000 0. 00
11. 40000 0. 000 0. 00
0080 627-02001 *Preformed Plastic Pavenent Marking (Type I1) 2, 614. 000 0. 000
SF 0. 000 0. 00
12. 45000 0. 000 0. 00
0085 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 57. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0090 630- 00000 *Fl aggi ng 2,700. 000 0. 000
HOUR 1, 626. 500 45, 542. 00
28. 00000 1, 626. 500 45, 542. 00
0095 630-00001 *Pilot Car Qperation 1, 232. 000 0. 000
HOUR 1, 232. 000 80, 080. 00
65. 00000 1, 232. 000 80, 080. 00
0100 630-00007 *Traffic Control I|nspection 5. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0105 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0. 000
EACH 0. 900 4,410. 00
4,900. 00000 0. 900 4,410. 00
0110 630-00012 *Traffic Control Managenent 70. 000 0. 000
DAY 53. 000 68, 900. 00
1, 300. 00000 53. 000 68, 900. 00



CONTI D C21425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21425-BID ESTI MATE RUN 04/ 05/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0001 13:43: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80305 *Fl aggi ng Station Light 5. 000 0. 000
EACH 4. 500 9, 000. 00
2, 000. 00000 4. 500 9, 000. 00
0120 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 3. 600 72.00
20. 00000 3. 600 72.00
0125 630- 80342 *Construction Traffic Sign (Panel Size B) 80. 000 0. 000
EACH 65. 700 1, 314. 00
20. 00000 65. 700 1, 314. 00
0130 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 5. 400 108. 00
20. 00000 5. 400 108. 00
0135 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 800 3, 060. 00
1, 700. 00000 1. 800 3, 060. 00
0140 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 2.700 8, 100. 00
3, 000. 00000 2.700 8, 100. 00
0145 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 87. 300 1, 746. 00
20. 00000 87. 300 1, 746. 00
0150 630-80370 *Concrete Barrier (Tenporary) 1, 020. 000 0. 000
LF 918. 000 87, 210. 00
95. 00000 918. 000 87, 210. 00
0155 630- 80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0160 630-80392  *Stackabl e Tubul ar Marker 650. 000 0. 000
EACH 557.100 11, 142. 00
20. 00000 557.100 11, 142. 00
0165 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 5. 000 0. 000
Tenpor ar
(Tenp Y EACH 4. 500 13, 500. 00
3, 000. 00000 4. 500 13, 500. 00



CONTI D C21425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21425-BI D ESTI MATE RUN 04/ 05/ 2016
PRQIECT: NHPP 0702- 367 ESTI MATE NO 0001 13:43: 25
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 632-00000 N ght Work Lighting 1. 000 0. 000
LS 1. 000 7, 500. 00
7, 500. 00000 1. 000 7, 500. 00
0175 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70014 F/ A Incentive 175, 000. 000 0. 000
FA 75, 000. 000 75, 000. 00
1. 00000 75, 000. 000 75, 000. 00
0190 700-70034 F/ A Towi ng 60, 000. 000 0. 000
FA 58, 236. 000 58, 236. 00
1. 00000 58, 236. 000 58, 236. 00
0195 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 900-00014 Added Item (Lunp Sum)/ CMO # 2 Bi ke Path Repair 1. 000 0. 000
LS 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0285 601-40400 Struct Conc Stain CMO # 2 Bike Path Repair 920. 000 0. 000
SY 0. 000 0. 00
23. 00000 0. 000 0. 00
0290 700-70034 F/A CMO # 3 Bridge Rail Type 8 (Special) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 992, 306.30 $ 668, 065. 35 $ 668, 065. 35
CAT NOO300 STRUCTURES
0205 202-00210 *Renmoval of Concrete Pavenent 27.000 0. 000
SY 27.000 3,834.00
142. 00000 27.000 3,834.00



CONTI D C21425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21425-BI D ESTI MATE RUN 04/ 05/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0001 13: 43: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0210 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 6, 302. 000 0. 000
Sy 6, 300. 000 305, 550. 00
48. 50000 6, 300. 000 305, 550. 00
0215 202- 00425 *Renoval of Bridge Railing 450. 000 0. 000
LF 450. 000 10, 800. 00
24. 00000 450. 000 10, 800. 00
0220 202- 00503 *Renoval of Portions of Present Structure 154. 000 0. 000
SY 154. 000 44,198. 00
287. 00000 154. 000 44,198. 00
0225 210-00425 *Reset Bridge Railing 16. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0230 514-01030  *Bikeway Railing (Ti nber) 50. 000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0. 00
0235 519-01100 Epoxy Mortar (Injection) 30. 000 0. 000
LF 30. 000 4, 500. 00
150. 00000 30. 000 4, 500. 00
0240 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 4, 103. 000 0. 000
SY 4,103. 000 143, 605. 00
35. 00000 4,103. 000 143, 605. 00
0245 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 6, 800. 000 0. 000
CF 4, 000. 000 440, 000. 00
110. 00000 4, 000. 000 440, 000. 00
0250 601-03041 *Concrete Class D (Bridge) (Special) 53. 000 0. 000
cY 53. 000 128, 790. 00
2,430. 00000 53. 000 128, 790. 00
0255 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 108. 000 0. 000
LB 10, 108. 000 25, 270. 00
2.50000 10, 108. 000 25, 270. 00
0260 606-10200  *Bridge Rail (Special) 508. 000 0. 000
LF 0. 000 0. 00

49. 00000 0. 000 0. 00



CONTI D: C21425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21425-BI D ESTI MATE RUN 04/ 05/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0001 13:43: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0265 606- 10805 *Bridge Rail Type 8 (Special) 155. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0. 00
0270 608- 00026 *Concrete Bi keway (6 Inch) 27.000 0. 000
SY 0. 000 0. 00
68. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,471,902.00$% 1,106,547.00% 1,106, 547.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620- 00020 Sanitary Facility 2.000 0. 000
EACH 2.000 2, 000. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400 CURRENT AMI  $ 2,000. 00 $ 2,000.00 % 2, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

2,466,208.30$% 1,776,612.35% 1,776,612.35



